
 Construction Schedule

Construction  Of 96 Luxury Condominiums

Paraiso De Las Sirenas

 

Calendar 

 
March April May June July Aug

97 11

Sept

18

Finalize project complete structural 
plans and other plans

Aug

1 2 3 4 5

Finalize permits to build,clear & level 
property

Electric Underground

Instalation of outer network,hydraulic 
and sanitary,against fire and telephony 
and gas

construction of front entrance and water 
line

Install 
Interiors:sanitation,electrical,Hidraulic,a
gaisnt fire and telephone

costruction of the Administracion

Laying of foundations

Structure,Columns,castles and beams

Building

Oct Nov Dev

108 13 14 156

June JulyJan

16 17

Feb March April May

12
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Period of 18 months

Phase 3 Phase 4Phase 1 Phase 2
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Construction Of 96 Luxury Condominius

Phase 2 Phase 3 Phase 4

6 74

Feb March April

Paraiso De Las Sirenas

 

Calendar

18158 9 10 11

Metal Work & Elevators

16 17

Construction Of Left and Right Front 
Gates

Construction Of Pool and Jacuzzis

Construction of the Gym & Spa

12 13 145

Finish

1 2 3

May June July Aug

Period of 18 months

Dev JanSept Oct Nov
Phase 1

March April May June July Aug
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Construction Of 96 Luxury Condominiums

25

Nov 2010
Phase 4

Mar

27  

Lighting

Landscaping & Clean Up

OctSep

Carpentry

Furniture and Bathrooms acesories

Aluminium and Glass

Parking

Tennis courts

Side Walls

Aire Conditioning

Kitchen & Appliances

Finishing

Construction of Pool & Jacuzzys

Feb

26

Building

Install Interiores,Sanitation,electrical,& 
telephone

23 2419 20 21 22

 

 

Calendar

Phase 5

Period of 7 months
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Dec Jan

Paraiso De Las Sirenas


